

-3-Annual Procurement Plan of IFST (2022-2023)

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Lac Tk.	Time Code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
11	R&D Chemical/ Apparatus/ Accessories (Code No: 3257103)	01	L.S	Direct Purchase (Direct contracting, Proprietary item, Direct cash purchase)	Director IFST	GOB	15,00,000/=	Planned Dates									All Year Round
								Planned Day's									
								Actual Dates									
12	R&D Chemical/ Apparatus/ Accessories (Code No: 3257103)	01	L.S	OTM/LTM	Director IFST	GOB	20,00,000/=	Planned Dates		25.11.22	16.12.22	23.12.22	25.12.22	29.12.22	31.12.22		
								Planned Day's		00 days	21days	07 days	02 days	04days	02 days	36 days	
								Actual Dates									
13	R&D Chemical/ Apparatus/ Accessories (Code No: 3257103)	01	L.S	OTM/LTM	Director IFST	GOB	14,00,000/=	Planned Dates		09.01.23	30.01.23	06.02.23	09.12.23	11.02.23	13.02.23		
								Planned Day's		00 days	21days	07 days	02 days	03days	02 days	35 days	
								Actual Dates									
14	Raw materials & Spare Parts, Glassware (Code No: 3256105)	01	L.S	RFQ	Director IFST	GOB	3,00,000/=	Planned Dates		22.12.22	29.12.22	29.12.22	31.12.22				
								Planned Day's		00 day	07 days	00 days	02 days		09days		
								Actual Dates									
15	Raw materials & Spare Parts, Glassware (Code No: 3256105)	01	L.S	RFQ	Director IFST	GOB	3,00,000/=	Planned Dates		12.01.23	19.01.23	19.01.23	22.01.23				
								Planned Day's		00 day	07 days	00 days	03 days		10 days		
								Actual Dates									

